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Introduction 
The following plan will guide the Washington State Ferries’ (WSF) Mukilteo project 
team through the various public and agency (collectively, public) involvement activities 
for the Mukilteo Multimodal Ferry Terminal Project. The plan outlines activities covered 
during the project period of scoping through National Environmental Policy Act (NEPA) 
determination. An addendum to this plan will be outlined at a later date that will include 
specific public involvement activities during permitting, construction and the opening of 
the terminal.  
 
The plan is designed to solicit early and continued feedback from stakeholder groups and 
ensure that input will be incorporated into the decision making process. It is a fluid 
document—capable of reacting to feedback and project changes as needed.  
 
This plan complies with the Safe, Accountable, Flexible, Efficient Transportation Equity 
Act:  A Legacy for Users (SAFETEA-LU) signed into law on August 10, 2005, Section 
6002 as a plan for public coordination. The milestone schedule of project activities 
included in this document may be modified only for good cause, and the schedule 
shortened only with concurrence of affected cooperating agencies per Section 139(g)(2). 
Copies of the milestone schedule herein, or in another format, may be made available to 
the public. 
 
For further information about this plan or to be placed on the project mailing list, please 
contact Joy Goldenberg at (206) 515-3411 or e-mail at goldenj@wsdot.wa.gov. 
 
 
Project overview 
WSF has operated a ferry route between Mukilteo and Clinton (on south Whidbey Island) 
since 1951. The ferry route is a major transportation corridor, carrying approximately 
four million passengers and two million vehicles per year. It is the second busiest route 
(in terms of vehicle traffic) in WSF’s system and has the third largest annual ridership. 
The existing terminal is old and needs major repairs. Improvements are needed to operate 
the terminal safely and efficiently, and to meet future ridership forecasts, security 
requirements and WSF business initiatives. 
 
WSF and the Federal Transit Administration (FTA) are planning to build a new 
multimodal ferry terminal in Mukilteo. The new terminal, along with the planned Sound 
Transit Commuter Rail Station will be co-located at the former Mukilteo Tank Farm 
property, just east of the current facility. Key features of the new terminal include: 
 

• New terminal building 
• New ferry dock with two ferry slips 
• Overhead pedestrian bridge giving passengers direct connections between the 

terminal, ferry passenger deck, transit center, and Sound Transit Commuter Rail 
Station 

• Transit center for service connections with Everett and Community Transit  
• New parking garage  



Mukilteo Multimodal Ferry Terminal Project 
Public Coordination Plan 

4

• Pick-up and drop-off areas 
• Bike facilities and dedicated bike ferry staging 
• Pedestrian waterfront promenade for public access to the water 
• Space for commercial and other services 
• Vehicle holding for 260 cars (two boatloads) with HOV priority staging and by-

pass lanes 
• New access road with “overflow” lane and HOV bypass 
• Four-booth toll plaza with HOV priority 
• Compatibility with possible future access via Japanese Gulch 
• Security screening areas 

 
The project is undergoing an environmental review process in accordance with the 
NEPA. WSF plans to start construction in 2008 and complete the project in 2010. 

WSF has secured approximately $138 million in funding for the project from state and 
federal sources. At this time the estimated costs associated with the full project are 
greater than current funding, and therefore the project may be phased. Construction of the 
second ferry slip and the parking garage will be deferred until funding is available.  

 
Team structure 
Three primary groups make up the Mukilteo Multimodal Ferry Terminal Project team: 

• FTA  
• WSDOT/WSF 
• Project consultants   

 
FTA 
FTA has lead Federal agency status for the project. FTA contacts are Linda Gehrke, 
deputy regional administrator, and William Ramos, community planner and contact for 
other WSF projects. 
 
WSDOT/WSF 
Although FTA is the lead Federal agency for the project, WSF staff is in charge of 
project management and guides the project team. They authorize, review and approve 
consultant work and provide recommendations to WSF executives. The following WSF 
staff members are involved with the facilitation and review of the project: 

• Project director – Nicole McIntosh 
• Project manager – Kerry Ruth 
• Assistant project managers – Susan Fletcher, Mark Morin  
• Community and Customer Relations – Joy Goldenberg 
• Geotechnical designer – Don Chadbourne 
• Structures designer – Tom Bertucci 
• Environmental coordinator – Marsha Tolon 
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Project consultants 
Moffatt & Nichol is the lead consultant for the project and are assisted by several prime 
and subconsultants. The consultant team conducts environmental and transportation 
analysis and make recommendations to WSF staff. They provide expertise and support as 
needed to complete the project. Team meetings with WSF and the subconsultants are held 
twice a month. Additional meetings are scheduled as needed. Project consultants include: 
 
Moffatt & Nichol  

• Project manager – Ted Bell 
• Assistant project manager – Colleen Puri 
• Principal-in-charge QA/QC – Tom McCollough 
• Peer review, constructability – Dick Lawrence 
• Structural design manager – Basil Kattula 
• Civil design manager – Chadd Novich 
• Coastal engineering – Susan Tonkin 
• Economic, social, relocation – Lloyd Thompson 

 
Subconsultants 

• Anchor Environmental – Tracey McKenzie, Environmental manager 
• Adolfson Associates – Ikuno Masterson, Environmental documentation 
• Herrara Environmental Consultants – Peter Jowise, Hazardous waste, water 

resources 
• Parsons Brinckerhoff – Dennis Haskell, Architecture 
• Jacobs Civil – Mark Wegener, Traffic noise, air, electrical 
• NWAA – Chris Miss, Cultural resources manager 
• Preston, Gates & Ellis – Will Stelle, Tribal consultation 

 
Cocker Fennessy 
Cocker Fennessy provides public involvement and communications support to WSF 
Community and Customer Relations. Kris Jorgensen is the project lead. 
 
 
Public involvement goals  
The goals of the public involvement plan are: 

 
Goal A: Promote an understanding of the need for and purpose of the project and 

the process leading to the final decisions. 
Objective - Ensure that comprehensive information about the project is 
available to the public and the media. 
Objective – Demonstrate a thorough analysis of issues by providing 
information and findings. 

 
Goal B: Involve the community and other stakeholders early in the process, with 

continued communication and feedback throughout the process. 
Objective – Provide stakeholders a range of public input opportunities. 



Mukilteo Multimodal Ferry Terminal Project 
Public Coordination Plan 

6

Objective – Respond to input that is received and demonstrate the use of 
public comment. 

 
Goal C: Ensure that public input is incorporated into the decision making process. 

Objective – Provide stakeholders opportunities at project milestones, prior 
to decision-making.  

 
Goal D: Coordinate communications between the project team and stakeholders. 

Objective – Establish a process for the project team to educate 
stakeholders about the project, and to receive and respond to stakeholder 
input. 

 
Goal E: Evaluate the public involvement process throughout the life of the project. 

Objective – Use tools to monitor the effectiveness of public involvement. 
 
Goal F: Coordinate public involvement activities with Master Tank Farm 

consortium partners.  
Objective – Identify opportunities to co-host public meetings and 
coordinate messages and materials. 
Objective – Share project schedules, meetings and feedback received.   
Objective - Provide briefings to partners’ governing bodies as appropriate. 

 
Goal G: Fulfill and expand upon public involvement requirements under a NEPA 

Environmental Impact Statement (EIS). 
Objective – Implement a public involvement plan that expands upon the 
requirements under a NEPA EIS and complies with SAFETEA-LU. 
 

 
Environmental review 
At the start of the project, WSF, in consultation with regulatory and resource agencies, 
agreed that an Environmental Assessment (EA) was the appropriate environmental 
process to determine whether to go to a Finding of No Significant Impact (FONSI) or an 
Environmental Impact Statement (EIS) and Record of Decision (ROD). Under this plan, 
WSF completed the NEPA EA scoping process, and not only met minimum EA 
requirements, but took an expanded approach with public involvement activities.  
 
Early in 2006, upon completion of environmental discipline studies it was determined the 
effects posed by the proposed action upon natural and cultural resources would benefit 
from more detailed analysis, and therefore the project team decided to prepare an EIS. 
NEPA EIS scoping meetings will be held in March, and agencies with jurisdiction and 
interested parties and the public will be asked to provide information about potential 
significant social, economic, or environmental issues related to the alternatives being 
evaluated under the EIS. Through agency, tribe and public comment, the NEPA EIS 
scoping also offers opportunity to contribute to the development of the project purpose 
and need, and the determination of the range of alternatives. 
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Cooperating agencies to the former EA will be invited to continue in this role for the EIS. 
Other agencies with interest in the project will be invited as participating agencies to the 
project as provided by Section 6002 of SAFETEA-LU. Federally recognized Tribal 
governments who were signatory to the Point Elliot Treaty will be invited as participating 
agencies. Both cooperating and participating agencies will have opportunity to provide 
input to the development of the EIS according to their area of jurisdiction and interest. 
This will entail review of the project purpose and need, of the alternatives, and of the 
draft and final EIS. Cooperating agencies were invited to review draft discipline studies. 
 
The Public Scoping Summary Report completed in November 2004 at the close of the 
October 2004 EA scoping meetings, will be incorporated in the EIS scoping document, 
and all outreach data will be used in the EIS development. Because the alternatives being 
evaluated under the EIS are very similar to those presented during EA scoping, the EIS 
scoping process can be conducted with greater understanding by interested agencies and 
parties. 
 
Along with the opening of EIS scoping, and in compliance with SAFETEA-LU 
requirements, the schedule for coordinating public comment on the project Purpose and 
Need and the project Alternatives, will be provided to all participating agencies and made 
available to the public. Realizing project scoping continues until the ROD is issued, 30-
day comment periods will be provided to the public for scoping, project Purpose and 
Need, and project Alternatives to assist project schedule progress.  
 
 
Stakeholders 
Stakeholders including local community groups, elected officials, businesses, residents 
and agencies care about this project. Outreach strategies and key messages will be 
developed for organizations and individuals who both support and oppose the project. 
 
The level of outreach will vary depending on the level of impact the project will have on 
the various stakeholders. For example, WSF has identified local businesses that will be 
affected by the relocation of the ferry terminal, Project members met with the owners and 
representatives of each of these businesses to share information about the project and 
gather their feedback. Regular communication (e-mail updates and meetings) has been 
established to share information about the project. Stakeholders will be captured within 
the project database and will be categorized in a tiered system as follows: 
 

• Tier 1 – Individuals that are most directly affected by the project. These 
stakeholders will receive project briefings and frequent contact. 

• Tier 2 – Individuals who belong to interested community organizations or others 
that have a strong interest in the project. They will receive e-mail or mailed 
information about the project and meetings, and may request project briefings if 
interested. 

• Tier 3 – Individuals who have less interest in the project but may want general 
information at key project milestones. They will receive public meetings notices.  
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Stakeholders may move between tiers throughout the life of the project. The database will 
consist of individuals from groups including: 

• Ferry Advisory Committee 
• Ferry passengers on the Mukilteo-Clinton route 
• Mukilteo Tank Farm Consortium members 
• Local Governing Agencies 
• Resource Agencies with Jurisdiction 
• Elected Officials 
• Transportation/Transit 
• Tribes 
• Public Utilities 
• Emergency Responders 
• Parks/Recreation 
• Local Businesses  
• Business Associations 
• Environmentalists/Preservationists 
• Community Organizations 
• Community Activists 
• City Residents 
• Adjacent Property Owners 
• News Media 
• Users of Public Transportation   
• Interested Members of the General Public 

 
 
Public involvement approach and milestone schedule 
The WSF Customer and Community Relations office will manage the plan and all 
members of project team will be engaged in public involvement activities. Activities will 
be coordinated with the FTA and Tank Farm consortium partners. The consortium— Port 
of Everett, City of Mukilteo, City of Everett, Sound Transit and WSF—established to 
acquire and plan for development of the tank farm would coordinate to ensure a 
comprehensive approach with regard to development of the property. Because of the 
number of various activities within the vicinity of the Mukilteo Multimodal Ferry 
Terminal Project, public meetings and materials will include surrounding project 
information when possible.  
 
The project team will also regularly confer with the chairs of the Ferry Advisory 
Committee in Mukilteo and Clinton. They will be asked to make recommendations about 
public meetings, organizations to brief, project materials, etc.   
 
Agency consultation will be led by the proper project members, and will include an early 
and continuous exchange of information with the appropriate agencies. These efforts will 
be monitored and integrated into this plan as necessary. And regular communication will 
be established to ensure that these efforts are captured within the overall public 
involvement documentation. 
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Kerry Ruth, in consultation with FTA, will manage tribal consultation in coordination 
with Will Stelle and Russ East, WSF Director of Terminal Engineering; although many 
team members will participate in the on-going government-to-government dialogue. 
Regular communication will be established within the project team to ensure that 
information is coordinated internally and integrated into the government-to-government 
dialogue with the tribes. Consultation efforts and results will be captured within the 
overall project documentation.  
 
The public involvement activities will be sequenced to coincide with major project 
milestones, specifically: 
 

• NEPA EA Scoping 
• Alternative Screening 
• Environmental Analysis 
• NEPA EIS Scoping 
• Public comment on the project Purpose and Need and project Alternatives 
• Draft EIS publication and circulation 
• Final EIS issuance and circulation 
• ROD issuance 

 
 
The graphic on the following page presents an overview of the public involvement 
activities at each major project milestone, and the resources proposed to facilitate 
involvement. 
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Milestone Timeline of Activities 
  Public Outreach Tools 

      

Season/Year Project Milestone Stake-
holder 

Briefing
s 

Public  
Meetings

Mailings 

 
Handouts 

 
Local 

Events 
Database Web 

Page 
News 

Release 

Fall/2004 NEPA EA Scoping    

 
 

 
 

 
 

 
  

  
  

 
Winter/2004 Alternative 

Screening 
 
 

 

 
  

 
   

  
  

Spring/2005 Environmental 
Analysis 

 

 
     

  
  

Winter/Spring 
2006 

NEPA EIS Scoping             

Winter/Spring 
2006 

Project Purpose 
and Need & 
Alternatives Public 
Comment 

        

Fall/Winter 
2006 

Draft EIS 
Publication 

 

 
 

 
 

 
 

 
  

  
  

 
Fall/2007  Final EIS issuance  

 
 

 
 

 
 

 
  

  
  

 

Fall 2007 ROD issuance         

 
The following provides written detail on the public involvement activities to be 
conducted during each milestone. On-going communication tools including newsletters, 
stakeholder briefings, media relations, web updates and notices will be utilized 
throughout the project as needed. The public will be encouraged to provide feedback via 
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the website, e-mail, mail and comment forms. Feedback will be collected and responded 
to as appropriate. 
 
NEPA EA Scoping 
WSF held two public EA scoping open houses during the fall of 2004. Outreach during 
this phase focused on providing the public and media with project background 
information and an opportunity for input on the scope of the analysis to be conducted 
under the EA. A newsletter mailer was sent that introduced the project, its background 
and timeline, and announced the opportunity to comment and the first public meetings. E-
mail notices were distributed to the Mukilteo-Clinton route list and notices were 
distributed on the vessels, at the terminals, and at libraries and other community facilities. 
Advertisements were placed in local newspapers within the project area and news 
releases were sent prior to the meetings. 
 
At the meeting, interested parties and the public commented on concept alternatives, 
potential impacts and benefits. Comments were also submitted by mail and e-mail. 
Meeting comments were summarized and circulated among the project team.  
 
Alternative screening/Environmental analysis 
A second newsletter was mailed following the EA scoping period. It provided a summary 
of the comments from the EA scoping period and the first public meetings as well as a 
project update.  It also explained how the feedback is being incorporated into the design 
and the environmental documentation. Continued stakeholder briefings, web updates and 
other on-going communication tools were utilized throughout this period. Comments are 
being incorporated into the decision process. 
 
NEPA EIS Scoping 
Public Scoping:  Public meetings will be held on March 21 and 22, 2006. These meetings 
follow the publication of the Notice of Intent (NOI) in February 2006 to prepare an EIS. 
The purpose of the meetings will be to allow interested parties the opportunity to provide 
information about potential significant social, economic, or environmental issues related 
to the alternatives being evaluated under the EIS within a 30-day period stated in the 
NOI. Through agency, tribe and public comment, the NEPA EIS scoping also offers 
opportunity to contribute to the development of the project purpose and need, and the 
determination of the range of alternatives. A postcard mailer will be sent announcing the 
meetings, advertisements will be placed in local newspapers and news releases will be 
distributed.  E-mail notices will also be distributed to the Mukilteo-Clinton route list and 
notices will be distributed on the vessels, at the terminals, and at libraries and other 
community facilities. Comments will be summarized and circulated among the project 
team to provide appropriate response. 
 
Because the alternatives being evaluated under the EIS are very similar to those presented 
during EA scoping, the EIS scoping process can be conducted with greater understanding 
by interested agencies and parties. The project team will prepare a Public Scoping 
Summary Report containing comments and responses to the EA and EIS scoping. This 
scoping information will be in the EIS development. 
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Agency Scoping:  WSF will hold an Agency scoping meeting for the EIS the afternoon of 
March 21, 2006. The meeting of public agencies allows opportunity to provide input on 
their concerns, to help identify potential impacts of the alternatives being considered and 
potential areas of mitigation, and to continue the working relationship established with 
the initial EA project for the remainder of the environmental process. Public agencies will 
also be invited to comment on the project Purpose and Need statement. An information 
package shall be prepared prior to this meeting.   
 
Project Purpose and Need & Alternatives Public Comment 
The project Purpose and Need statement and Alternatives, revised to address temporary 
and permanent parking for the build alternatives, will be provided to the public and 
participating agencies for 30-day comment.  The schedule for public and participating 
agency review of the updated statement will be made available to the public per 
SAFETEA-LU Section 6002, at the EIS scoping meetings to be held in March 2006. The 
comment period ends on April 5, 2006. 
 
Draft EIS Publication 
The draft EIS would be issued by FTA and released to the public with a Notice of 
Availability (NOA) in the Federal Register, local newspapers, and on the project web 
page during Fall/Winter 2006. Copies of the draft EIS would be circulated to interested 
persons and agencies for comment during a 45-day period.  A newsletter will be mailed 
that will describe the project and possible impacts, identify the locations where the 
document is available, and announce a public hearing. The purpose of the hearing will be 
to formally present the preferred alternative and the associated environmental impacts for 
public comment. The hearing will consist of a public open house followed by a 
transcribed formal hearing. Notices will be placed in libraries and community facilities, 
on the ferries and at the terminals. The project team will respond to the comments and 
prepare a Public Scoping Summary Report. 
 
Final EIS Issuance 
A final EIS would be issued by FTA and released to the public with an NOA in the 
Federal Register, local newspapers, and on the project web page in Fall 2007. A copy will 
be submitted to the Environmental Protection Agency for filing, and copies distributed to 
the list or recipients developed for the draft EIS, including commenters of the draft EIS, 
libraries, agencies, and interested citizens. An electronic copy will be made available on 
the project web page. 
 
ROD Issuance 
After the 30-days no action period has elapsed since the issuance of the Final EIS, FTA 
would issue a ROD in Fall 2007 to explain why it has selected an alternative for the 
action per 40 CFR 1505.2. The ROD is a final FTA decision document and is judicially 
enforceable.  It will incorporate any comments received on the Final EIS and responses to 
those comments. A mailing will be sent that provides a summary of the determination 
and highlights next steps, and the ROD will be distributed to the recipients of the Final 
EIS. After 180 days after the date of ROD issuance, the statute of limitations for 
comment or legal challenge ends per SAFETEA-LU Section 6002: Section 139(l). 
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However, there will be continued stakeholder briefings, website updates and on-going 
communication to provide updates and next steps for the project. 
 
 
Public involvement tools 
Listed below is a summary of the public involvement tools (referenced in previous 
graphic) that will be utilized throughout the project. 
 
Database 
A database serves as a mailing and e-mail list and comment tracking system for the 
project. It will be created at the beginning of the project and updated throughout the life 
of the project. Topic fields connected to the environmental review process will be 
developed to associate with the public comments entered into the database. The fields 
will make it efficient to search by topic and draw up summaries of public comments. 
 
The database will include key stakeholders, community organizations, interested citizens, 
ferry riders, government officials, media, contacts made at public meetings and requests 
from the website, e-mail and other communication tools. It will include results of a zip 
code sort for residents and businesses within a certain radius of the project area.  
Adjacent property owners will also be notified as required by law. 
 
Stakeholder briefings 
Meetings with leaders of area organizations, neighborhood groups, government officials 
and other stakeholders will be conducted throughout the process to provide project 
progress and solicit feedback. Meeting summaries, including comments and questions 
will be drafted and distributed to the project team.  
 
Community/public information meeting(s) 
There will be community meetings to engage and inform a broad group of stakeholders 
and the public at appropriate project milestones. Other public meetings may be added if 
needed. All meetings will be held at ADA-accessible sites. 
 
A meeting plan will be designed for each event, and will include meeting announcement, 
format, agenda, materials, displays, comment and feedback. Public comment will be 
recorded, summarized and shared with the project team. 
 
Appropriate legal notices and advertisements in selected newspapers announcing the 
date, time, location, and purpose for each public meeting by WSF.  Open public 
information meetings, the public scoping meeting, agency scoping meeting, and the Draft 
EIS hearing would advertised three weeks prior and again in five to twelve days prior the 
event. 
 
Newsletters/mailings 
Newsletters will be mailed prior to community meetings and at key milestones during the 
project. Highlights will include concepts, schedule, key issues, contact information and a 
tear off comment form. Mailings will be distributed to contacts in the project database. 



Mukilteo Multimodal Ferry Terminal Project 
Public Coordination Plan 

14

The newsletters will be distributed on the ferries and in the terminals, and posted at 
libraries, local stores, churches and community centers. The newsletters will also be 
developed to be used as an e-newsletter for local on-line bulletins, and the information 
will be posted on the project website. 
 
Fact sheets/handouts 
Materials—fact sheets, graphics, brochures—will be developed to support briefings, 
public meetings and other special events.  
 
Community events  
Whenever possible, WSF will staff an information booth at local events to provide 
project information and solicit feedback. 
 
Website and e-mail address 
A project website will be set up prior to the release of the first newsletter. A dedicated e-
mail address for comments will be included. E-mails generated will be copied to the 
appropriate project staff and incorporated into a summary of comments generated after 
public meetings. The website will be regularly updated with new fact sheets, public 
displays, news releases and other materials. All meeting notices and newsletters will be 
also included. 
 
News media 
Developing relationships with area media will take place early in the public process and 
maintained throughout the project. The media will be informed through personal contact 
and news releases. Project materials and meeting announcements will be forwarded to the 
media and environmental documents will be available upon request. Media packets will 
be distributed at each meeting and at project milestones as appropriate.  
Advertisements announcing the public meetings will be placed in the local newspapers 
within the project area and news releases will be distributed prior to each public event.  
 
Local elected officials and leaders will be enlisted to author opinion editorials and offer 
quotes for feature stories as needed. Media coverage will be monitored and responses 
(letters to the editor) will be drafted when necessary.  
 
Project messages 
Public involvement will be more effective if there are clear and consistent project 
messages. These messages will be used for all speaking points and project materials. 
Examples of key messages for the project include: 
 

• The existing ferry terminal is old and needs major repairs. It is too small to handle 
current traffic efficiently and cannot accommodate projected growth in ferry 
ridership and a third boat when needed in the future on the route. 

• Improvements to the terminal are needed to operate the terminal safely and 
efficiently, to improve access for ferry passengers to rail and bus connections, to 
improve passenger and vehicle loading/unloading, and encourage HOV travel to 
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reduce impacts on the local community, and to meet future security requirements 
and WSF business initiatives.  

• The new terminal will be multimodal, providing connections to several modes of 
transportation, including ferry, transit, commuter rail and pedestrian. 

• The new terminal location will improve local streets by building a new access 
road and extending Front Street. 

• The multimodal terminal development is in alignment with the City of Mukilteo’s 
Comprehensive Plan and Shoreline master Program, thereby enhancing the 
potential for commercial and retail development in the downtown area, improving 
public access to the waterfront, and improving aquatic and land habitats. 

 
Project identity 
All printed materials and the website will have a consistent look and feel to increase the 
public's recognition of the project.  

 
Environmental justice 
The principles embodied in Title VI of the Civil Rights Act of 1964 are reinforced in 
Presidential Executive Order 12898 and subsequent federal guidance to ensure that 
environmental justice is made a part of each federal agency’s mission. To assist in 
achieving this mission, outreach to minority and low-income populations is conducted. 
Members of tribal governments are considered minority populations (see tribal 
consultation discussed later in this plan).  The outreach should identify and assess 
disproportionately high and adverse health and/or environmental effects of proposed 
programs and projects. Environmental justice analysis is often incorporated into the 
NEPA process. 
 
To determine the likelihood of such populations in the vicinity of the Mukilteo 
Multimodal Ferry Terminal Project, Mukilteo city planners were consulted. They did not 
identify significantly high minority or low-income populations residing in the study area.  
A demographic analysis (review of 2000 census data from the U.S. Census Bureau) was 
also conducted, and identified the potential that 5% of the Mukilteo community could be 
of Korean descent. Additional outreach will be identified, which may include placing 
notices in Korean newspapers within the project area and making available Korean 
translations of notices at public meetings and other distribution sites.  
Project materials will be available for translation when requested and will include 
approved American with Disabilities Act and Title VI statements. Meetings will be held 
in accessible buildings and sign-language interpreters will be provided upon request.  
 
When WSF uses a facility for a public meeting or hearing, and the owner of the facility 
requests proof of insurance, WSF will secure and provide a Certificate of Insurance from 
the WSDOT Risk Assessment Division in Olympia. This certificate will indicate that 
WSF is self-insured for all exposure to tort liability, general liability, property damage 
liability, and vehicle liability per RCW 43.19.19362. 
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Issue Identification and Resolution 
FTA, WSF, cooperating and participating agencies are provided the opportunity through 
public interaction activities defined in this plan for early and on-going identification of 
environmental or socioeconomic issues that could substantially delay or prevent project 
approval. WSF or the Washington State Governor may request the FTA to convene issue 
resolution meetings. If resolution of issues cannot be achieved, FTA must notify the 
Governor, Congress, and the Council on Environmental Quality (CEQ). FTA would 
publish any unresolved issues in the Federal Register. (SAFETEA-LU Section 6002: 
Section 139(h) 
 
 
Tribal consultation  
In addition to reaching out to individual Tribal members and the Tribes as stakeholders in 
this project, WSF and FTA have additional government-to-government responsibilities to 
consult with the Tribes, Tribal Communities and Nations that may be affected by the 
project.  The Centennial Accord, adopted in 1989, is an agreement between federally 
recognized Indian Tribes of Washington and the State of Washington to work together to 
improve the government-to-government relationships between the Tribes and the State.  
Additionally, the Presidential Executive Memorandum dated September 23, 2004, 
requires federal agencies like FTA to operate within a government-to-government 
relationship with federally recognized tribal governments.  Moreover, Section 106 of the 
National Historic Preservation Act requires that federal agencies consult with Indian 
tribes (as well as the State Historic Preservation Officer) regarding potential effects on 
historic properties. 
 
WSF and FTA are committed to government-to-government consultation with Tribes on 
projects that may affect tribal rights and resources.  In accordance with WSDOT’s 
Centennial Accord Plan, the Presidential Executive Memorandum and Section 106, the 
Mukilteo Multimodal project team will engage in early and continuous consultation with 
affected tribes throughout the project.  Because government-to-government consultation 
with Tribes is different in kind from public involvement generally, and because it arises 
from unique commitments and obligations as discussed above, Tribal consultation for this 
project will be conducted under a separate plan, the Mukilteo Multimodal Ferry Terminal 
Project, Government-to-Government Tribal Consultation Plan (September, 2005), rather 
than under this Public Involvement Plan. 
 
Federally recognized Tribes who are signatory to the Point Elliot Treaty of 1855, and 
ratified in 1859 listed below, are engaged in either Section 106 consultation or 
government-to-government activities with the project. All of the tribes listed would be 
invited as participating agencies to the project. 
 

1. Lummi Nation:  Usual and Accustomed Area 
2. Tulalip Tribes:  Usual and Accustomed Area 
3. Swinomish Tribal Community:  Usual and Accustomed Area 
4. Suquamish Tribe- Usual and Accustomed Area 
5. Stillaguamish Tribe 
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6. Sauk-Suiattle Tribe 
7. Nooksack Tribe 
8. Samish Tribe 
9. Upper Skagit Tribe 
10. Snoqualmie Tribe 
11. Upper Skagit Tribe 

 
 
Agency consultation 
Agency consultation will be led by FTA with WSF to include an early and continuous 
exchange of information with the appropriate permit agencies. These efforts will be 
monitored and integrated into this plan as necessary. And regular communication will be 
established to ensure that these efforts are captured within the overall public involvement 
documentation. 
 
Affected agencies 

• U.S. Army Corps of Engineers; 
• NOAA Fisheries 
• U.S. Fish & Wildlife Service 
• Department of the Air Force 
• Washington State Department of Ecology 
• Washington State Department of Fish & Wildlife 
• Washington State Historic Preservation Office 
• City of Mukilteo 
• Port of Everett 
• Sound Transit 
• Community Transit 
• Everett Transit 
• Island Transit 

 
Agency consultation goals and objectives 
Goal A:   Ensure the open exchange of information, ideas and concerns between 

WSF and resource agencies about the project, its potential impacts, and 
appropriate mitigation.  
Objective – To engage public and resource agencies regarding the scoping 
of effects to be evaluated, alternatives to be considered, design 
development, and mitigation measures. 
Objective – Communicate how resource agency comments and concerns 
were considered in the project development. 

 
Goal B:   Avoid substantial design changes during permit review.  

Objective - Address resource agency feedback and concerns during project 
development, design and mitigation through early, often and continuous 
communication and feedback throughout the process. 
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Goal C:   Maintain constructive interagency relationships that promote coordinated 
transportation partnerships. 
Objective – Understand resource agency permit responsibilities to promote 
effective interagency communication. 
Objective – Use the Mukilteo Multimodal Transportation Project to build 
on relationships between WSF and resource agencies, with whom WSF is 
or will be engaged in consultation for future projects.   

 
Agency consultation approach 
The general approach to resource agency consultation for the Mukilteo Multimodal Ferry 
Terminal Project is as follows: 

• Identify affected resource agencies 
• Make official contact with affected resource agencies 
• Meet with representatives of affected resource agencies formally and informally 

to review broad issues as well as details as appropriate 
• Hold an agency scoping meeting for the EIS project 
• Invite all public agencies to become cooperating agencies to the project 
• Invite public agencies who decline the cooperating agency role to become a 

participating agency 
• Seek to resolve issues during all phases of project development including 

mitigation prior to permit submittals (See also Issue Identification and Resolution 
above.) 

• Document official communications, decisions, and agreements with resource 
agencies 

 
 


